



Overview of Upstream Professionals Tasks

Project BlackHawk

Well	BH 1001	Estimated Spud Date 07/15/2008		
	<u>Tasks</u>	<u>Assigned To</u>	<u>Scheduled Date</u>	<u>Completed Date</u>
	Safety Meeting		7/13/2008	7/13/2008
	Pre-Spud meeting		7/14/2008	7/14/2008

Well	BH 1002	Estimated Spud Date 09/04/2008		
	<u>Tasks</u>	<u>Assigned To</u>	<u>Scheduled Date</u>	<u>Completed Date</u>
	Marketing Arrangements		9/2/2008	
	Pre-Spud Meeting		9/3/2008	
	Safety Meeting		9/1/2008	

Well	BH 1003	Estimated Spud Date 09/27/2008		
	<u>Tasks</u>	<u>Assigned To</u>	<u>Scheduled Date</u>	<u>Completed Date</u>
	Safety Meeting		9/15/2008	
	Pre-Spud Meeting		9/21/2008	

Well	BH 1004	Estimated Spud Date 9/28/2008		
	<u>Tasks</u>	<u>Assigned To</u>	<u>Scheduled Date</u>	<u>Completed Date</u>
	Safety Meeting		No Date Entered	
	Water Management Check		No Date Entered	
	Pipeline Assessment		No Date Entered	

Well	BH 1005	Estimated Spud Date 11/4/2008		
	<u>Tasks</u>	<u>Assigned To</u>	<u>Scheduled Date</u>	<u>Completed Date</u>
	Safety Meeting		No Date Entered	
	Pre-Spud Meeting		No Date Entered	

Well	BH 1006	Estimated Spud Date 11/15/2008		
	<u>Tasks</u>	<u>Assigned To</u>	<u>Scheduled Date</u>	<u>Completed Date</u>
	Pre-Spud Meeting		No Date Entered	
	Safety Meeting		No Date Entered	